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May 7, 2002

Mr. Dean Gould

Base Realignment and Closure
Environmental Coordinator
Southwest Division

Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, CA 92132-5190

Re: FFA Schedule Extension Request for Sites 3 and 5, Marine Corps Air Station, E1 Toro,
dated April 26, 2002

Dear Mr. Gould:

On May 2, 2002, EPA received your request for an extension to the FFA schedule for
submittal of the draft fmal ROD for Sites 3 and 5 fi'om February 15, 2002 to November 14, 2002.
The request has been revised to reflect the discussion held with the BCT at the March 27, 2002
meeting. The request now includes a schedule for deliverables related to MSCR2, APHO 46,
and Anomoly Area 3, all of which the Navy proposes to incorporate into the ROD for Sites 3 and
5.

We appreciate the Navy's response to regulatory concerns regarding Sites 3 and 5 and
associated areas and approve the Navy's request to submit the draft fmal ROD for sites 3 and 5
on November 14, 2002.

The Navy notes that there will be a 30 day review period for the draft final ROD. EPA
will attempt tomeet this deadline, however, please be aware that if the prior deliverables related
to Anomaly Area 3, APHO 46 and MSCR 2 which are to be submitted in October, 2002 are
delayed, EPA may need additional time to review the draft f'mal ROD.

If you have any questions, please call me at (415) 972-3012.

Sincerely,

"_l/ /I _ "_ ,, _-:_

Nicole Moutoui0 f/
Project Manager
Federal Facilities Cleanup Branch
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cc: Triss Chesney, DTSC
Patricia Harmon, RWQCB
Jerry Wemer, RAB Community Co-Chair
Polin Modanlou, MCAS E1 Toro Local Redevelopment Authority


